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ESTIMATE RUN 01/19/2021

ESTIMATE SUMMARY 13:50:49

CONTID: C22620         ESTIMATE NO: 0002 PROG 2005

PCN: 22620-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 AT ERIE PKWY ON AND OFF RAMPS. THIS IS I-25 MM 232.1. PERCENT TIME:

PROJECT NO: NHPP0253-265                  

I-25 & ERIE PKWY RAMP SIGNALS

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING

12150 E. 112TH AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)286-8000 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 713,690.50 PARTICIPATING $ $ 402,153.00

AWARD PROJECT AMT: 756,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,871.05

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

107.50

WORK DAYS

WORK DAYS

74.14%

184,530.75

402,153.00

402,153.00

394,281.95

$

$

$

$

529,159.75

0.00

529,159.75

0.00

529,159.75

-11,340.00

0.00

517,819.75

0.00

AMOUNT DUE 517,819.75 394,281.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 394,281.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

43.0 TIME ALLOW: 40

ORIG TIME ALLOW: 40

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/10/2020

09/10/2020

12/09/2020

12/09/2020

11/18/2020

01/09/2020

01/23/2020

02/20/2020

09/10/2020
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PCN: 22620-BID    ESTIMATE RUN 01/19/2021

PROJECT: NHPP0253-265                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Median Cover 5.200

0.000

202-00195  
 

286.005.200

0.00

59.000

SY  

55.00000

0010 *Removal of Curb and Gutter 31.000

0.000

202-00203  
 

434.0031.000

0.00

419.000

LF  

14.00000

0015 *Removal of Concrete Curb Ramp 28.200

0.000

202-00206  
 

930.6028.200

0.00

267.000

SY  

33.00000

0020 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

716.000

SF  

6.25000

0025 Removal of Luminaire 1.000

0.000

202-00750  
 

740.001.000

0.00

1.000

EACH

740.00000

0030 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

60.000

EACH

90.00000

0035 Potholing 33.000

11.000

203-01597  
 

13,200.0044.000

3,300.00

44.000

HOUR

300.00000

0040 *Erosion Log Type 2 (12 Inch) 320.000

0.000

208-00008  
 

3,200.00320.000

0.00

320.000

LF  

10.00000

0045 *Aggregate Bag 120.000

0.000

208-00035  
 

1,320.00120.000

0.00

120.000

LF  

11.00000

0050 Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

710.001.000

0.00

2.000

EACH

710.00000

0055 Removal and Disposal of Sediment (Labor) 8.000

2.000

208-00103  
 

700.0010.000

140.00

10.000

HOUR

70.00000
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PCN: 22620-BID    ESTIMATE RUN 01/19/2021

PROJECT: NHPP0253-265                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Equipment) 8.000

2.000

208-00105  
 

920.0010.000

184.00

10.000

HOUR

92.00000

0065 Sweeping (Sediment Removal) 6.000

0.000

208-00106  
 

1,020.006.000

0.00

6.000

HOUR

170.00000

0070 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.300

ACRE

2,720.00000

0075 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.300

ACRE

12,700.00000

0080 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

100.000

SY  

96.00000

0085 Drilled Shaft (18 Inch) 0.000

30.000

503-00018  
 

8,250.0030.000

8,250.00

30.000

LF  

275.00000

0090 *Drilled Shaft (36 Inch) 30.000

0.000

503-00036  
 

13,350.0030.000

0.00

30.000

LF  

445.00000

0095 *Drilled Shaft (48 Inch) 42.000

0.000

503-00048  
 

20,790.0042.000

0.00

42.000

LF  

495.00000

0100 *Fence (Plastic) 50.000

0.000

607-11525  
 

150.0050.000

0.00

50.000

LF  

3.00000

0105 *Concrete Curb Ramp 38.200

0.000

608-00010  
 

7,907.4038.200

0.00

305.000

SY  

207.00000

0110 *Detectable Warnings 10.000

0.000

608-00015  
 

670.0010.000

0.00

200.000

SF  

67.00000
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PCN: 22620-BID    ESTIMATE RUN 01/19/2021

PROJECT: NHPP0253-265                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

199.000

SF  

70.00000

0120 2 Inch Electrical Conduit 187.000

0.000

613-00200  
 

2,664.75187.000

0.00

187.000

LF  

14.25000

0125 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

0.000

LF  

15.00000

0130 3 Inch Electrical Conduit 268.000

0.000

613-00300  
 

4,288.00268.000

0.00

268.000

LF  

16.00000

0135 *3 Inch Electrical Conduit (Bored) 140.000

0.000

613-00306  
 

3,500.00140.000

0.00

140.000

LF  

25.00000

0140 Type Two Pull Box 0.000

2.000

613-07002  
 

2,580.002.000

2,580.00

2.000

EACH

1,290.00000

0145 Type Three Pull Box 4.000

11.000

613-07003  
 

25,875.0015.000

18,975.00

15.000

EACH

1,725.00000

0150 Type Four Pull Box 1.000

1.000

613-07004  
 

4,690.002.000

2,345.00

2.000

EACH

2,345.00000

0155 Wiring 0.000

1.000

613-10000  
 

18,000.001.000

18,000.00

1.000

L S 

18,000.00000

0160 Luminaire (LED) (Special) 0.000

6.000

613-13000  
 

5,640.006.000

5,640.00

6.000

EACH

940.00000

0165 Service Meter Cabinet 0.000

2.000

613-80130  
 

12,830.002.000

12,830.00

2.000

EACH

6,415.00000
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PCN: 22620-BID    ESTIMATE RUN 01/19/2021

PROJECT: NHPP0253-265                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

385.100

SF  

40.00000

0175 Sign Panel (Special) 0.000

0.000

614-00035  
 

0.000.000

0.00

120.000

SF  

50.00000

0180 Pedestrian Signal Face (16) (Countdown) 0.000

12.000

614-70150  
 

8,280.0012.000

8,280.00

12.000

EACH

690.00000

0185 Traffic Signal Face (12-12-12) 0.000

25.000

614-70336  
 

26,625.0025.000

26,625.00

25.000

EACH

1,065.00000

0190 Traffic Signal Controller Cabinet 0.000

2.000

614-72855  
 

37,170.002.000

37,170.00

2.000

EACH

18,585.00000

0195 Pedestrian Push Button 0.000

12.000

614-72860  
 

3,780.0012.000

3,780.00

12.000

EACH

315.00000

0200 Fire Preemption Unit and Timer 0.000

2.000

614-72866  
 

8,930.002.000

8,930.00

2.000

EACH

4,465.00000

0205 Intersection Detection System (Camera) 0.000

6.000

614-72886  
 

42,570.006.000

42,570.00

6.000

EACH

7,095.00000

0210 Traffic Signal-Light Pole Steel (2 Mast Arm) 0.000

2.000

614-81020  
 

61,910.002.000

61,910.00

2.000

EACH

30,955.00000

0215 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

1.000

614-81150  
 

15,380.001.000

15,380.00

1.000

EACH

15,380.00000

0220 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

1.000

614-81155  
 

15,532.001.000

15,532.00

1.000

EACH

15,532.00000
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PCN: 22620-BID    ESTIMATE RUN 01/19/2021

PROJECT: NHPP0253-265                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Traffic Signal Pedestal Pole Steel 0.000

6.000

614-84000  
 

10,770.006.000

10,770.00

6.000

EACH

1,795.00000

0230 Telemetry (Field) 0.000

2.000

614-86105  
 

7,190.002.000

7,190.00

2.000

EACH

3,595.00000

0235 Controller (Type 2070) 0.000

2.000

614-86748  
 

11,000.002.000

11,000.00

2.000

EACH

5,500.00000

0240 Uninterrupted Power Supply 0.000

2.000

614-86800  
 

12,510.002.000

12,510.00

2.000

EACH

6,255.00000

0245 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

130.000

LF  

2.00000

0250 Fiber Optic Termination Panel  (12 Fiber) 0.000

1.000

614-87012  
 

635.001.000

635.00

1.000

EACH

635.00000

0255 Buffer Tube Fan Out Kit 0.000

1.000

614-87015  
 

125.001.000

125.00

1.000

EACH

125.00000

0260 Test Fiber Optic Cable 0.000

1.000

614-87350  
 

1,675.001.000

1,675.00

1.000

L S 

1,675.00000

0265 Ethernet Switch 0.000

2.000

614-87690  
 

7,310.002.000

7,310.00

2.000

EACH

3,655.00000

0270 Ethernet Radio (Single Client) 0.000

2.000

614-87704  
 

3,170.002.000

3,170.00

2.000

EACH

1,585.00000

0275 *Construction Surveying 0.250

0.500

625-00000  
 

8,846.250.750

5,897.50

1.000

L S 

11,795.00000
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PCN: 22620-BID    ESTIMATE RUN 01/19/2021

PROJECT: NHPP0253-265                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Mobilization 0.500

0.500

626-00000  
 

22,750.001.000

11,375.00

1.000

L S 

22,750.00000

0285 *Public Information Management (Tier IV) 18.000

24.000

626-01114  
 

4,032.0042.000

2,304.00

45.000

DAY 

96.00000

0290 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

33.000

GAL 

270.00000

0295 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

322.000

SF  

18.00000

0300 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,036.000

SF  

14.00000

0305 *Flagging 89.250

271.500

630-00000  
 

10,461.75360.750

7,873.50

360.750

HOUR

29.00000

0310 *Traffic Control Inspection 1.000

3.000

630-00007  
 

740.004.000

555.00

4.000

DAY 

185.00000

0315 *Traffic Control Management 13.000

20.000

630-00012  
 

39,105.0033.000

23,700.00

33.000

DAY 

1,185.00000

0320 *Construction Traffic Sign (Panel Size A) 5.000

41.000

630-80341  
 

1,702.0046.000

1,517.00

46.000

EACH

37.00000

0325 *Construction Traffic Sign (Panel Size B) 20.000

-10.000

630-80342  
 

650.0010.000

-650.00

40.000

EACH

65.00000

0330 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

0.000

EACH

2,100.00000
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PCN: 22620-BID    ESTIMATE RUN 01/19/2021

PROJECT: NHPP0253-265                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

1.000

630-80358  
 

1,470.002.000

735.00

2.000

EACH

735.00000

0340 *Drum Channelizing Device 0.000

40.000

630-80360  
 

840.0040.000

840.00

40.000

EACH

21.00000

0345 *Traffic Cone 25.000

75.000

630-80380  
 

900.00100.000

675.00

100.000

EACH

9.00000

0350 *Mobile Attenuator 12.000

1.000

630-85041  
 

6,825.0013.000

525.00

13.000

DAY 

525.00000

0355 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0360 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0365 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

500.000

F A 

1.00000

0370 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0375 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0380 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 527,529.75402,153.00712,060.50CURRENT AMT0200 $ $ $
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PCN: 22620-BID    ESTIMATE RUN 01/19/2021

PROJECT: NHPP0253-265                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:49

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0385 Sanitary Facility 1.000

0.000

620-00020  
 

1,630.001.000

0.00

1.000

EACH

1,630.00000

CAT 1,630.000.001,630.00CURRENT AMT0400 $ $ $

$ 529,159.75402,153.00$713,690.50$CURRENT AMTPROJECT TOTAL


